COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2010

ESTI MATE SUMVARY 16: 11: 42
CONTI D: C17489 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17489- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.5 DAYS TI ME ALLOW 90 CALENDAR DAYS
SH 82 GRAND AVENUE PAVI NG PHASE || PERCENT TIME:  71.67 ORI G TI ME ALLOW 90 CALENDAR DAYS
PROJIECT NO. NH 0821- 088
SH 82 GRAND AVENUE PAVI NG PHASE | |
NAVE OF ROAD: 082A
PROQJIECT COUNTI ES: GARFI ELD
CONTRACTOR:
VI LLALOBOS CONCRETE | NC PAY PERI OD ENDI NG 05/ 25/ 2010 DATE TI ME STARTED 03/17/2010
6800 N. Broadway Bl vd. DATE LET 01/ 28/ 2010 DATE WORK BEGAN 03/17/ 2010
STE #109 DATE AWARDED 02/17/ 2010 DATE TI ME STOPPED 05/23/2010
DATE CONTRACT EXECUTED  03/15/2010 DATE ACCEPTED 05/ 23/ 2010
DENVER CO 80221 720/ 872- 2753 DATE NOTI CE TO PROCEED 03/ 17/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,170, 804. 07 PARTI Cl PATI NG $ 2,155, 037. 18 $ 757, 477.08
AWARD PRQJECT AMT: $ 2,059, 265.97 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 27% TOTAL EARNI NGS 2,155, 037. 18 757, 477.08
FUNDS AVAI LABLE: $ 15, 766. 89 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,155, 037. 18 757, 477.08
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 30, 888. 99 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,124, 148. 19 757, 477. 08
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,124, 148. 19 757, 477. 08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 757, 477.08

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C17489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00019 REMOVAL OF | NLET 2.000 2.000
EACH 0. 000 0. 00
3, 837. 30000 2.000 7,674.60
0010 202-00035 REMOVAL CF PI PE 79. 000 79. 000
LF 0. 000 0. 00
5. 00000 79. 000 395. 00
0015 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 114. 000 114. 000
SY 0. 000 0. 00
27. 15000 114. 000 3,095. 10
0020 202-00203 REMOVAL COF CURB AND GUTTER 3, 569. 000 3, 569. 000
LF 0. 000 0. 00
6. 75000 3, 569. 000 24,090. 75
0025 202-00210 REMOVAL OF CONCRETE PAVEMENT 283. 000 283. 000
SY 0. 000 0. 00
18. 85000 283. 000 5, 334.55
0030 202-00220 *REMOVAL OF ASPHALT MAT 15, 395. 000 15, 395. 000
SY 0. 000 0. 00
3. 35000 15, 395. 000 51,573. 25
0035 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 538. 000 1, 538. 000
SY 0. 000 0. 00
2. 15000 1,538. 000 3, 306. 70
0040 202-00848 *REMOVAL OF TRAFFI C SI GNAL CONTROLLER AND CABI NET 1.000 0. 000
EACH 1. 000 1,102. 30
1, 102. 30000 1.000 1,102. 30
0045 202-04001 PLUG CULVERT 1. 000 1.000
EACH 0. 000 0. 00
3, 069. 85000 1. 000 3, 069. 85
0050 202-05006 SAW NG CONCRETE (6 | NCH) 55. 000 55. 000
LF 0. 000 0. 00
4. 85000 55. 000 266. 75
0055 203-00010 UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 2, 855. 000 2,740. 000
CcY 115. 000 1, 086. 75

9. 45000 2, 855. 000 26, 979.75



CONTI D: C17489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00100  MJICK EXCAVATI ON 102. 000 102. 000
cy 0. 000 0. 00
7.20000 102. 000 734. 40
0065 203-01140 ROLLING 0. 000 0. 000
HOUR 0. 000 0. 00
99. 20000 0. 000 0. 00
0070 203-01500  BLADI NG 0. 000 0. 000
HOUR 0. 000 0.00
111. 25000 0. 000 0. 00
0075 203-01582  TRUCK (DUWP) 0. 000 0. 000
HOUR 0. 000 0. 00
146. 70000 0. 000 0. 00
0080 203-01590 FRONT END LOADER ( RUBBER TI RE) 0. 000 0. 000
HOUR 0. 000 0.00
111. 50000 0. 000 0. 00
0085 203-01594  COMBI NATI ON LOADER 4. 000 0. 000
HOUR 4. 000 489. 80
122. 45000 4. 000 489. 80
0090 203-01597  *POTHOLI NG 23. 000 20. 000
HOUR 3. 000 539. 85
179. 95000 23. 000 4,138. 85
0095 203-01622  SWEEPING (W TH Pl CKUP BROOW) 6. 000 6. 000
HOUR 0. 000 0. 00
137. 80000 6. 000 826. 80
0100 203-02330 LABORER 33.000 5. 000
HOUR 28. 000 1, 146. 60
40. 95000 33. 000 1, 351. 35
0105 208-00007 *EROSION LOG (8 | NCH) 120. 000 120. 000
LF 0. 000 0. 00
4. 00000 120. 000 480. 00
0110 208-00034  *GRAVEL BAG 236. 000 166. 000
LF 0. 000 0.00
2. 75000 166. 000 456. 50



CONTI D: C17489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0.00
968. 30000 2.000 1, 936. 60
0120 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0. 00
1, 543. 25000 1. 000 1, 543. 25
0125 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 13. 000 0. 000
HOUR 0. 000 0.00
38. 60000 0. 000 0. 00
0130 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PNENT) 0. 000 0. 000
HOUR 0. 000 0. 00
71. 65000 0. 000 0. 00
0135 208-00205 *EROSI ON CONTROL SUPERVI SOR 20. 000 9. 500
HOUR 0. 000 0.00
49. 60000 9. 500 471. 20
0140 210-04010  ADJUST MANHOLE 27.000 16. 000
EACH 11. 000 3, 553. 00
323. 00000 27. 000 8, 721. 00
0145 210-04020  MODI FY | NLET 14. 000 7.000
EACH 7.000 16, 450. 70
2, 350. 10000 14. 000 32, 901. 40
0150 210-04050 ADJUST VALVE BOX 28. 000 22.000
EACH 6. 000 1,479. 90
246. 65000 28. 000 6, 906. 20
0155 250-00110 *HEALTH AND SAFETY OFFI CER 20. 000 6. 000
HOUR 0. 000 0.00
121. 50000 6. 000 729. 00
0160 304-03005 AGGREGATE BASE COURSE (CLASS 3) 0. 000 0. 000
cy 0. 000 0. 00
31. 05000 0. 000 0. 00
0165 304-06000 AGGREGATE BASE COURSE (CLASS 6) 45. 580 15. 990
TON 29. 590 593. 28
20. 05000 45. 580 913. 88



CONTI D: C17489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 244. 980 157. 720
TON 87. 260 14, 908. 37
170. 85000 244. 980 41, 854. 83
0175 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 176. 500 108. 000
GAL 68. 500 274.00
4. 00000 176. 500 706. 00
0180 412-00975  CONCRETE PAVEMENT (9-3/4 | NCH) 13, 065. 000 8, 694. 000
5% 4,371. 000 246, 305. 85
56. 35000 13, 065. 000 736, 212.75
0185 412-00976  CONCRETE PAVEMENT (9-3/4) (CLASS E) 2,032. 000 1, 723. 000
sy 309. 000 18, 879. 90
61. 10000 2,032. 000 124, 155. 20
0190 506-01020 GEOGRI D REI NFORCENENT 0. 000 0. 000
5% 0. 000 0.00
8. 35000 0. 000 0. 00
0195 607-11525 FENCE (PLASTI C) 660. 000 660. 000
LF 0. 000 0.00
6. 55000 660. 000 4,323.00
0200 608-00010 CONCRETE CURB RAMP 280. 000 155. 000
5% 125. 000 12, 787. 50
102. 30000 280. 000 28, 644. 00
0205 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 619. 000 184. 000
LF 435. 000 4,959. 00
11. 40000 619. 000 7, 056. 60
0210 609-21023 CURB AND GUTTER TYPE 2 (SECTION I 1-B) (SPECI AL) 3,072. 000 1, 947. 000
LF 1, 125. 000 17, 325. 00
15. 40000 3, 072. 000 47, 308. 80
0215 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 188. 000 0. 000
SF 1, 188. 000 7,068. 60
5. 95000 1, 188. 000 7, 068. 60
0220 612-00001  DELI NEATOR (TYPE I) 8. 000 0. 000
EACH 8. 000 308. 80
38. 60000 8. 000 308. 80



CONTI D C17489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-01200 *2 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 4, 488. 000 4, 333. 000
LF 155. 000 3,076.75
19. 85000 4, 488. 000 89, 086. 80
0230 613-01300 *3 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 482. 000 440. 000
LF 42.000 1,341.90
31. 95000 482. 000 15, 399. 90
0235 614-72871  *LOOP DETECTOR W RE ( PREFAB) SPECI AL 2, 158. 000 2, 158. 000
LF 0. 000 0. 00
11. 85000 2, 158. 000 25, 572. 30
0240 614-72875  *LOOP DETECTOR W RE 844. 000 0. 000
LF 844. 000 3,713.60
4. 40000 844. 000 3,713.60
0245 614-86246  *CONTROLLER (TYPE 170E- HC11) 1. 000 0. 000
EACH 1. 000 13,227.75
13, 227. 75000 1. 000 13,227.75
0250 614-87010 *FIBER OPTI C CABLE (SINGLE MODE) (12 FIBER) 2, 500. 000 0. 000
LF 2, 500. 000 15, 125. 00
6. 05000 2,500. 000 15, 125. 00
0255 614-87350 *TEST FI BER OPTI C CABLE 1. 000 0. 000
Ls 1. 000 3, 306. 95
3, 306. 95000 1. 000 3, 306. 95
0260 621-00450  *DETOUR PAVEMENT 0. 000 0. 000
sy 0. 000 0.00
48. 20000 0. 000 0.00
0265 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 500
Ls 0. 500 14, 330. 08
28, 660. 15000 1.000 28, 660. 15
0270 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
Ls 0. 000 0.00
153, 345. 50000 1. 000 153, 345. 50
0275 626-01000  *PUBLIC | NFORMATI ON SERVI CES 1. 000 0. 750
Ls 0. 250 6, 889. 46

27,557. 85000 1. 000 27,557. 85



CONTI D: C17489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-00005 EPOXY PAVEMENT MARKI NG 4. 000 0. 000
GAL 4. 000 713. 40
178. 35000 4. 000 713. 40
0285 627-00011  PAVEMENT MARKI NG PAI NT ( WATERBORNE) 40. 000 40. 000
GAL 0. 000 0. 00
32. 30000 40. 000 1, 292. 00
0290 627-01010 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE 1) (1 NLAI D) 1, 877. 000 0. 000
SF 1, 877. 000 21, 116. 25
11. 25000 1, 877. 000 21, 116. 25
0295 627-02010 PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE I1) (1NLAI D) 845. 000 0. 000
SF 845. 000 9, 886. 50
11. 70000 845. 000 9, 886. 50
0300 627-30407 PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBOL) 281. 000 0. 000
SF 281. 000 5, 324. 95
18. 95000 281. 000 5, 324. 95
0305 627-30411  PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 516. 000 0. 000
LI NE
) SF 1, 516. 000 20, 238. 60
13. 35000 1, 516. 000 20, 238. 60
0310 629-01005 *SURVEY MONUMENT (TYPE 5) 1. 000 0. 000
EACH 1. 000 165. 35
165. 35000 1. 000 165. 35
0315 629-01006  *SURVEY MONUMENT (TYPE 6) 1. 000 0. 000
EACH 1. 000 165. 35
165. 35000 1. 000 165. 35
0320 629-01210  ADJUST MONUMENT BOX 1. 000 1. 000
EACH 0. 000 0.00
330. 70000 1. 000 330. 70
0325 630-00000 *FLAGG NG 3, 484. 500 2,007. 250
HOUR 1, 477. 250 34,198. 34
23. 15000 3, 484. 500 80, 666. 18
0330 630-00007  *TRAFFI C CONTROL | NSPECTI ON 6. 000 3. 000
DAY 3. 000 264. 60
88. 20000 6. 000 529. 20



CONTI D: C17489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-00012 *TRAFFI C CONTROL NMANAGENENT 69. 000 41. 000
DAY 28. 000 15, 432. 20
551. 15000 69. 000 38, 029. 35
0340 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 0. 000 0. 000
HOUR 0. 000 0.00
38. 60000 0. 000 0. 00
0345 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) 9. 000 4. 500
EACH 4. 500 1, 240. 20
275. 60000 9. 000 2, 480. 40
0350 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 90. 000 39. 500
EACH 50. 500 1, 669. 03
33. 05000 90. 000 2,974.50
0355 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 34. 000 16. 500
EACH 17. 500 868. 00
49. 60000 34. 000 1, 686. 40
0360 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0.00
55. 10000 0. 000 0. 00
0365 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 1. 000
TYPE
) EACH 2.000 2, 645. 60
1, 322. 80000 3.000 3,968. 40
0370 630-80359  *PORTABLE MESSAGE S| GN PANEL 158. 000 98. 000
DAY 60. 000 2,976.00
49. 60000 158. 000 7, 836. 80
0375 630-80360  *DRUM CHANNELI ZI NG DEVI CE 81. 000 34. 500
EACH 46. 500 1, 025. 33
22. 05000 81. 000 1, 786. 05
0380 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 17. 000 8. 500
EACH 8. 500 234.18
27.55000 17. 000 468. 35
0385 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 17. 000 8. 500
EACH 8. 500 280.93
33. 05000 17. 000 561. 85



CONTI D C17489 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80380 *TRAFFI C CONE 262. 000 81. 000
EACH 181. 000 1, 991. 00
11. 00000 262. 000 2,882.00
0395 630-80384 *TUBULAR MARKER 188. 000 89. 000
EACH 99. 000 1,638. 45
16. 55000 188. 000 3, 111. 40
0405 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70011 F/ A PARTNERI NG 1, 250. 000 1, 250. 000
F A 0. 000 0.00
1. 00000 1, 250. 000 1, 250. 00
0415 700-70016 F/ A FUEL COST ADJUSTMENT 719. 980 318. 590
F A 401. 390 401. 39
1. 00000 719. 980 719. 98
0420 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE -14,759. 830 0. 000
F A -14, 759. 830 -14,759. 83
1. 00000 -14,759. 830 -14,759. 83
0425 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70023 F/ A ON- THE- JOB TRAI NEE 614. 400 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 32,795.110 0. 000
F A 32,795. 110 32,795.11
1. 00000 32,795.110 32,795.11
0440 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0445 700-70034 F/ A ADVERTI SMENT (PUBLI C | NFO 1,673. 150 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0450 700-70034  F/ A | NCENTI VE (EARLY COVPLETI ON) 102, 963. 300 0. 000
FA 92, 400. 000 92, 400. 00
1. 00000 92, 400. 000 92, 400. 00
0455 700-70034 F/ A LODG NG VOUCHER 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70035 F/ A UNI FORM TRAFFI C CONTROL ( GLENWOOD SPGS) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 202-00250 REMOVAL OF PAVEMENT MARKI NG CO-003 MCR LI NO. 1 2, 672. 000 763. 000
SF 1, 909. 000 4,390. 70
2.30000 2, 672. 000 6, 145. 60
0530 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) CO-003 MCR LI NO. 319. 250 142.125
2
SF 177.125 3, 055. 41
17. 25000 319. 250 5,507. 06
0535 900-00014  ADDED | TEM (LUMP SUM/ CO- 003 MCR LI NO 3 / KSI 3.000 1. 000
ADDI TI ONAL MOBI LI ZATI ON
LS 2.000 1, 150. 00
575. 00000 3. 000 1, 725. 00
0540 900-00014  ADDED | TEM (LUMP SUM/ CO 006 MCR LI NO 4 / CARAVAN 1. 000 1. 000
I NN CONCRETE REMOVAL
LS 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0545 900-00014  ADDED | TEM (LUMP SUM/ CO-006 MCR LI NO 5 / RESTORE 1. 000 1. 000
PHASE | LANDSCAPE
LS 0. 000 0.00
2, 900. 00000 1. 000 2, 900. 00
0550 900-00014  ADDED | TEM (LUMP SUM/ CO 006 MCR LI NO 6 / ADDED 1. 000 1. 000
SI DEWALK THI CKNESS
LS 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
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PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON / -7,494.550 0. 000
DOL -7,494.550 -7,494.55
1. 00000 -7,494.550 -7,494.55

CAT 0200 CURRENT AMI $ 1,908,992.51% 644,283.18 $ 1, 893, 225. 56
CAT NO0201 ROADWAY CITY OF GLENWOOD SPRI NGS

0400 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0475 202-00200 REMOVAL CF SI DEWALK CI TY OF GAs 953. 000 953. 000
SY 0. 000 0. 00
11. 07000 953. 000 10,549.71
0480 202-00203 REMOVAL OF CURB AND GUTTER CI TY OF GA\8 326. 000 326. 000
LF 0. 000 0. 00
6. 80000 326. 000 2,216. 80
0485 202-00210 REMOVAL COF CONCRETE PAVEMENT CITY OF G\8 1, 349. 000 1, 349. 000
SY 0. 000 0. 00
17. 20000 1, 349. 000 23,202. 80
0490 412-00800 CONCRETE PAVEMENT (8 INCH) CITY OF GAS 613. 000 430. 000
SY 183. 000 8, 418. 00
46. 00000 613. 000 28, 198. 00
0495 412-00977 CONCRETE PAVEMENT (9-3/4 | NCH) (SPECIAL) CITY OF G\s 715. 000 381. 000
SY 334. 000 24, 265. 10
72. 65000 715. 000 51,944.75
0500 608-00000 CONCRETE SI DEWALK CITY OF GAS 1, 219. 000 301. 000
5% 918. 000 22,674.60
24.70000 1,219. 000 30, 109. 30
0505 609-21023 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) CITY 509. 000 291. 000
OF GN\8
LF 218. 000 3, 368. 10
15. 45000 509. 000 7,864. 05
0555 201- 00000 CLEARI NG AND GRUBBI NG / CO- 004 PHASE | SI DEWALK 1. 000 0. 000
REVI SI ONS
LS 1. 000 2, 000. 00

2, 000. 00000 1. 000 2,000. 00
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PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 ROADWAY CI TY OF GLENVOOD SPRI NGS
0560 202-00220 REMOVAL OF ASPHALT MAT / CO 004 PHASE | S| DEWALK 70. 000 0. 000
REVI SI ONS
5% 70. 000 234.50
3. 35000 70. 000 234.50
0565 900-00014  ADDED | TEM (LUMP SUM/ RETAINING WALL / CO- 004 PHASE 1. 000 0. 000
| SI DEWALK REVI SI ONS
LS 1. 000 16, 500. 00
16, 500. 00000 1. 000 16, 500. 00
0570 212-01200 LANDSCAPE RESTORATION / CO-004 PHASE | S| DEWALK 1. 000 0. 000
REVI SI ONS
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0575 900- 00014 ADDED | TEM (LUMP SUM/ RESET COMM BANK SIGNS / CO- 004 1. 000 0. 000
PHASE | SI DEWALK REVI SI ONS
LS 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0580 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) / CO 004 PHASE I 49. 000 0. 000
S| DEWALK REVI SI ONS
LF 49. 000 558. 60
11. 40000 49. 000 558. 60
0585 625-00000 CONSTRUCTI ON SURVEYI NG / CO- 004 PHASE | S| DEWALK 1. 000 0. 000
REVI SI ONS
LS 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
0615 210-00810 RESET GROUND SIGN / CO- 005 PHASE || SI DEWALK REVI S| ONS 5. 000 0. 000
EACH 5. 000 1, 125. 00
225. 00000 5. 000 1, 125. 00
0620 201-00000 CLEARI NG AND GRUBBI NG / CO-005 PHASE || S| DEWALK 1. 000 0. 000
REVI SI ONS
LS 1. 000 2, 700. 00
2, 700. 00000 1. 000 2, 700. 00
0625 202-00011 TREE TRIMM NG / CO- 005 PHASE || SI DEWALK REVI S| ONS 3.000 0. 000
EACH 3.000 900. 00
300. 00000 3.000 900. 00
0630 202-00010 REMOVAL OF TREE / CO-005 PHASE || SIDEWALK REVI SI ONS 4. 000 0. 000
EACH 4.000 1, 100. 00
275. 00000 4. 000 1, 100. 00
0635 212-01200 LANDSCAPE RESTORATI ON / CO- 005 PHASE || S| DEWALK 1. 000 0. 000
REVI SI ONS
LS 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
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PCN: 17489- Bl D ESTI MATE RUN 06/ 10/ 2010
PRQJECT: NH 0821- 088 ESTI MATE NO 0003 16: 11: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 ROADWAY CITY OF GLENWOOD SPRI NGS

0640 900-00014 ADDED | TEM (LUMP SUM)/ RESET DECORATI VE LI GHTI NG / 1.000 0. 000
CO- 005 PHASE || SIDEWALK REVI S
LS 1. 000 4, 600. 00
4, 600. 00000 1.000 4, 600. 00
0645 625- 00000 CONSTRUCTI ON SURVEYI NG / CO- 005 PHASE |1 SI DEWALK 1. 000 0. 000
REVI SI ONS
LS 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00

CAT 0201 CURRENT AMI $  208,553.518% 113,193.90% 208, 553.51
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0510 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
38, 864. 00000 1. 000 38, 864. 00
0515 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
10, 795. 55000 1. 000 10, 795. 55
0520 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 799. 25000 2.000 3, 598. 50
CAT 0400 CURRENT AMI  $ 53,258.05 % 0.00% 53, 258. 05

PRQJECT TOTAL CURRENT AMI $ 2,170, 804.07 $ 757,477.08$ 2, 155, 037. 12



